COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 02/ 2018

ESTI MATE SUMVARY 10: 36: 02
CONTI D C20945 ESTI MATE NO 0007 FI NL SPEC YR: 2005
PCN: 20945- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 105.0 DAYS TI ME ALLOW 105 WORK DAYS
SH- 14 RESURF FT COLLINS, LEMAY PERCENT TIME:  100. 00 ORI G TI ME ALLON 105 WORK DAYS
PRQJECT NO. STA0142- 065
SH 14 RESURF FT COLLINS, LEMAY
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PER OD ENDI NG 11/ 02/ 2018 DATE TI ME STARTED 04/02/2018
7785 HI GHLAND MEADOWS PKWY, #100 DATE LET 01/ 11/ 2018 DATE WORK BEGAN 04/ 02/2018
DATE AWARDED 01/22/ 2018 DATE TI ME STOPPED 10/23/2018
DATE CONTRACT EXECUTED 02/02/2018 DATE ACCEPTED 10/ 23/ 2018
FORT COLLINS CO 80528 (970) 223- 3151 DATE NOTI CE TO PROCEED 04/02/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,964, 935. 01 PARTI Cl PATI NG $ 5,962,612.03 $ 31, 349. 80
AWARD PRQJECT AMI:  $ 5, 649, 240. 45 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 99. 96% TOTAL EARNI NGS 5,962, 612. 03 31, 349. 80
FUNDS AVAI LABLE: $ 2,322.98 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,962, 612. 03 31, 349. 80
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 84, 738. 61
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 5,962, 612. 03 116, 088. 41
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5,962, 612. 03 116, 088. 41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 116, 088. 41

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20945-BI D ESTI MATE RUN 11/ 02/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO 0007 10: 36: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0010 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0015 202- 00090 *Renpval of Delineator 0. 000 0. 000
EACH 0. 000 0. 00
123. 00000 0. 000 0. 00
0020 202-00190 Renopval of Concrete Median Cover Material 395. 000 395. 000
SY 0. 000 0. 00
44. 50000 395. 000 17,577.50
0025 202-00200 Renoval of Sidewal k 89. 000 89. 000
Sy 0. 000 0. 00
33. 00000 89. 000 2,937.00
0030 202-00201 Renoval of Curb 13. 000 13. 000
LF 0. 000 0. 00
10. 00000 13. 000 130. 00
0035 202-00203 Renoval of Curb and Gutter 7,316. 000 7,316. 000
LF 0. 000 0. 00
7.00000 7,316. 000 51, 212. 00
0040 202-00206 Renoval of Concrete Curb Ranp 125. 000 125. 000
5% 0. 000 0. 00
14. 50000 125. 000 1,812.50
0045 202-00220 *Renmpval of Asphalt Mat 7,616. 000 7,616. 000
Sy 0. 000 0. 00
5. 25000 7,616. 000 39, 984. 00
0050 202-00240 *Renoval of Asphalt Mat (Pl aning) 146, 747. 000 146, 747. 000
SY 0. 000 0. 00
2.50000 146, 747. 000 366, 867. 50
0055 202-00250 *Renoval of Pavenent Marking 443. 000 443.000
SF 0. 000 0. 00

1. 05000 443. 000 465. 15



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20945- Bl D ESTI MATE RUN 11/ 02/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO. 0007 10: 36: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00810 *Rerpval of Ground Sign 50. 000 39. 000
EACH 11. 000 3, 025. 00
275. 00000 50. 000 13, 750. 00
0065 202-00821 *Renoval of Sign Panel 4.000 0. 000
EACH 4.000 392. 00
98. 00000 4. 000 392. 00
0070 202-00827  *Renpbval of Pull Box 14. 000 14. 000
EACH 0. 000 0. 00
316. 00000 14. 000 4,424.00
0075 202- 00830 *Rermoval of Traffic Signal Face 0. 000 0. 000
EACH 0. 000 0. 00
213. 00000 0. 000 0. 00
0080 202-00860 *Renoval of Pedestrian Push Button 10. 000 10. 000
EACH 0. 000 0. 00
142. 00000 10. 000 1, 420. 00
0085 202-01130 *Rermoval of Guardrail Type 3 169. 000 169. 000
LF 0. 000 0. 00
19. 75000 169. 000 3,337.75
0090 202-01300 *Rerpval of End Anchorage 3. 000 3. 000
EACH 0. 000 0. 00
927. 25000 3. 000 2,781.75
0095 203-00010 Uncl assi fied Excavation (Conplete In Place) 1, 721. 000 1,721.000
cY 0. 000 0. 00
27.75000 1, 721.000 47,757.75
0100 203-01100 Proof Rolling 3.500 3.500
HOUR 0. 000 0. 00
100. 00000 3.500 350. 00
0105 203-01500 Bl adi ng 29. 000 29. 000
HOUR 0. 000 0. 00
155. 00000 29. 000 4,495.00
0110 203-01510 Backhoe 51. 000 51. 000
HOUR 0. 000 0. 00

110. 00000 51. 000 5, 610. 00



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20945-BI D ESTI MATE RUN 11/ 02/ 2018
PRQIECT STA0142- 065 ESTI MATE NO. 0007 10: 36: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0115 203-01550  Dozing 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0120 203-01597 *Pot hol i ng 45. 250 45. 250
HOUR 0. 000 0. 00
290. 00000 45. 250 13,122.50
0121 206-00200  Str Bkfl (CL 2) 200. 000 200. 000
cy 0. 000 0. 00
33. 48000 200. 000 6, 696. 00
0125 208-00002 Erosion Log Type 1 (12 Inch) 1, 365. 000 1, 365. 000
LF 0. 000 0. 00
4.00000 1, 365. 000 5, 460. 00
0130 208-00035 Aggr egat e Bag 98. 000 98. 000
LF 0. 000 0. 00
6. 25000 98. 000 612. 50
0135 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0140 208-00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
14. 25000 0. 000 0. 00
0145 208- 00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0150 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0155 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0160 208-00106 Sweepi ng (Sedi ment Renoval) 42.500 42.500
HOUR 0. 000 0. 00
125. 00000 42.500 5,312.50



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20945- Bl D ESTI MATE RUN 11/ 02/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO. 0007 10: 36: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 208-00207  Erosion Control Managenent 46. 000 46. 000
DAY 0. 000 0. 00
150. 00000 46. 000 6, 900. 00
0170 210-00827 *Reset Pull Box 2.000 2.000
EACH 0. 000 0. 00
252. 00000 2.000 504. 00
0175 212- 00006 *Seedi ng (Native) 6.100 6. 100
ACRE 0. 000 0. 00
561. 00000 6. 100 3,422.10
0180 212-00032 *Soi | Conditioning 5. 300 5. 300
ACRE 0. 000 0. 00
2, 300. 00000 5.300 12,190. 00
0185 213-00003 *Mil ching (Weed Free) 5.200 5. 200
ACRE 0. 000 0. 00
500. 00000 5.200 2,600. 00
0190 213-00012 *Spray-on Mil ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0195 213-00061 *Mil ch Tackifier 1, 050. 000 1, 050. 000
LB 0. 000 0. 00
2.30000 1, 050. 000 2,415. 00
0196 216-00201 Soil Reten Blanket (S-C(BioD O 1) 1) STA. 107+50 to 2,633. 000 2, 633. 000
117+40 RT
SY 0. 000 0. 00
4. 50000 2,633. 000 11, 848.50
0200 304-06007  Aggregate Base Course (C ass 6) 2, 488. 000 2, 488. 000
cY 0. 000 0. 00
53. 25000 2,488. 000 132, 486. 00
0205 304-07005 Aggregat e Base Course (Cd ass 7) 93. 000 93. 000
cY 0. 000 0. 00
51. 00000 93. 000 4,743.00
0210 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 2,015. 290 2,015. 290
TON 0. 000 0. 00

115. 00000 2,015. 290 231, 758. 35



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20945- Bl D ESTI MATE RUN 11/ 02/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO. 0007 10: 36: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 403-33741 *Hot M x Asphalt (Gading S) (75) (PG 64-22) 15, 439. 830 15, 439. 830
TON 0. 000 0.00
75. 00000 15, 439. 830 1,157, 987. 25
0220 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 16, 970. 550 16, 970. 550
TON 0. 000 0. 00
83. 00000 16, 970. 550 1, 408, 555. 65
0225 412-01000 *Concrete Pavenent (10 Inch) 80. 000 80. 000
Sy 0. 000 0.00
125. 00000 80. 000 10, 000. 00
0230 506-00209 Riprap (9 Inch) 30. 000 30. 000
cY 0. 000 0. 00
162. 00000 30. 000 4,860. 00
0231 506-01020 Geogrid Reinforce 600. 000 600. 000
Sy 0. 000 0.00
4. 35000 600. 000 2,610.00
0235 507-00725 *Sl ope and Ditch Paving (Special) 1, 460. 000 1, 460. 000
LF 0. 000 0. 00
37. 50000 1, 460. 000 54, 750. 00
0236 603-01120 12 In RCP 350. 000 350. 000
LF 0. 000 0.00
33. 00000 350. 000 11, 550. 00
0238 601-01000 Conc CL B 5. 000 4.750
cY 0. 250 375. 00
1, 500. 00000 5. 000 7,500. 00
0240 604-00305 Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
4, 000. 00000 1. 000 4, 000. 00
0245 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1.000 4,200. 00
0250 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00

3, 200. 00000 1. 000 3,200. 00



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20945- Bl D ESTI MATE RUN 11/ 02/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO. 0007 10: 36: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 926. 000 926. 000
LF 0. 000 0. 00
30. 00000 926. 000 27,780. 00
0258 606-01395 Transition Ty 3L 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1.000 1, 600. 00
0260 606-01340 *End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0. 00
950. 00000 2.000 1, 900. 00
0265 606-01370 *Transition Type 3G 1. 000 1. 000
EACH 0. 000 0. 00
1, 900. 00000 1.000 1, 900. 00
0270 606-02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
2,260. 00000 4. 000 9, 040. 00
0275 606-10200 *Bridge Rail (Special) 5. 000 5. 000
LF 0. 000 0. 00
400. 00000 5. 000 2, 000. 00
0280 606-20014  *Tensioned Cable Barrier (TL-4) 1, 412. 000 1, 412. 000
LF 0. 000 0. 00
17. 50000 1, 412. 000 24, 710. 00
0285 606-21010 *End Anchorage (Tensioned Cable Barrier) 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0290 608-00006 *Concrete Sidewal k (6 Inch) 142.000 142.000
5% 0. 000 0. 00
75. 00000 142. 000 10, 650. 00
0295 608-00010 *Concrete Curb Ranp 258. 000 258. 000
SY 0. 000 0. 00
94. 00000 258. 000 24,252.00
0300 608-00012  *Curb Ranp (Special) 0. 000 0. 000
5% 0. 000 0. 00

105. 00000 0. 000 0. 00



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20945- Bl D ESTI MATE RUN 11/ 02/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO. 0007 10: 36: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 608-00015 *Det ect abl e War ni ngs 362. 000 362. 000
SF 0. 000 0. 00
57.50000 362. 000 20, 815. 00
0310 609-21010 *Curb and Gutter Type 2 (Section |-B) 188. 000 188. 000
LF 0. 000 0. 00
23. 25000 188. 000 4,371. 00

0315 609-21011 *Curb and CGutter Type 2 (Section I-M 5, 756. 000 5, 756. 000
LF 0. 000 0. 00
25. 25000 5, 756. 000 145, 339. 00
0320 609-21020 *Curb and CGutter Type 2 (Section I1-B) 374.000 374.000
LF 0. 000 0. 00
26. 25000 374.000 9,817.50
0325 609-21021 *Curb and CGutter Type 2 (Section I1-M 1, 650. 000 1, 650. 000
LF 0. 000 0. 00
26. 45000 1, 650. 000 43, 642. 50
0330 609-40042 *Curb Type 4 (Special)(Vertical) 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0.00
0335 610-00030  *Medi an Cover Material (Concrete) 6, 465. 000 6, 465. 000
SF 0. 000 0. 00
14. 50000 6, 465. 000 93, 742.50
0340 610-00035  *Median Cover Material (Concrete)(Special) 706. 000 706. 000
SF 0. 000 0. 00
17. 65000 706. 000 12, 460. 90
0345 612-00037 *Del i neator (Flexible) (Flat Munted) 0. 000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0. 00
0350 612-00039 *Del i neator (Flexible) (Surface Munted) 52. 000 52. 000
EACH 0. 000 0. 00
83. 00000 52.000 4,316. 00
0355 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 6. 000 6. 000
EACH 0. 000 0. 00

101. 00000 6. 000 606. 00



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20945-BI D ESTI MATE RUN 11/ 02/ 2018
PRQIECT STA0142- 065 ESTI MATE NO 0007 10: 36: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0360 612-00102 *Delineator (Drivable Concrete Installation) (Type Il) 17. 000 17. 000
EACH 0. 000 0.00
102. 00000 17. 000 1, 734.00
0365 612-00103  *Delineator (Drivable Concrete Installation) (Type 0. 000 0. 000
I
) EACH 0. 000 0. 00
103. 00000 0. 000 0.00
0370 612-00111 *Del i neator (Drivable)(Type I) 23. 000 23. 000
EACH -23.000 -2,323.00
101. 00000 0. 000 0. 00
0375 612-00112  *Delineator (Drivable)(Type I1) 416. 000 416. 000
EACH 0. 000 0. 00
77.00000 416. 000 32,032.00
0380 612-00113 *Del i neator (Drivable)(Type I11) 21. 000 21. 000
EACH 0. 000 0.00
78. 00000 21.000 1, 638. 00
0385 613-00206 *2 Inch Electrical Conduit (Bored) 915. 000 915. 000
LF 0. 000 0. 00
35. 00000 915. 000 32,025.00
0390 613-00300 *3 Inch Electrical Conduit 54. 000 54. 000
LF 0. 000 0.00
36. 00000 54. 000 1, 944. 00
0395 613-00306 *3 Inch Electrical Conduit (Bored) 915. 000 915. 000
LF 0. 000 0. 00
40. 00000 915. 000 36, 600. 00
0400 613-01200 *2 Inch Electrical Conduit (Plastic) 245. 000 245. 000
LF 0. 000 0.00
15. 50000 245. 000 3,797.50
0405 613-07011 *Pul | Box (11"x18"x12") 0. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0410 613-07023  *Pull Box (24"x36"x24") 13. 000 13. 000
EACH 0. 000 0.00
2,500. 00000 13. 000 32, 500. 00



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20945- Bl D ESTI MATE RUN 11/ 02/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO. 0007 10: 36: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 613-07040  *Pull Box (30"x48"x24") 1. 000 1. 000
EACH 0. 000 0. 00
3, 125. 00000 1. 000 3,125.00
0420 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0425 614-00011 *Sign Panel (Class I) 98. 000 98. 000
SF 0. 000 0. 00
11. 65000 98. 000 1,141.70
0430 614-00012 *Sign Panel (Class II) 537. 000 537. 000
SF 0. 000 0. 00
15. 25000 537. 000 8,189. 25
0435 614-01512 *Steel Sign Support (2-1nch Round)(Post) 268. 000 268. 000
LF 0. 000 0. 00
3. 75000 268. 000 1, 005. 00
0440 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 25. 000 25. 000
EACH 0. 000 0. 00
23. 25000 25. 000 581. 25
0445 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 550. 000 550. 000
LF 0. 000 0. 00
7.50000 550. 000 4,125.00
0450 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 45. 000 45. 000
EACH 0. 000 0. 00
155. 00000 45. 000 6, 975. 00
0455 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 2.000
EACH 2.000 3, 400. 00
1, 700. 00000 4. 000 6, 800. 00
0460 614-72860 *Pedestrian Push Button 10. 000 10. 000
EACH 0. 000 0. 00
1, 800. 00000 10. 000 18, 000. 00
0465 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 6. 000
EACH 0. 000 0. 00

1, 800. 00000 6. 000 10, 800. 00



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20945- Bl D ESTI MATE RUN 11/ 02/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO. 0007 10: 36: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 614-79886  *Intersection Detection System (Camera) (Furnish Only) 4. 000 4. 000
EACH 0. 000 0. 00
8, 800. 00000 4. 000 35, 200. 00
0475 621-00450 Det our Pavenent 1, 186. 000 1, 186. 000
SY 0. 000 0. 00
115. 00000 1, 186. 000 136, 390. 00
0480 624-29019 18 Inch Drainage Pipe (Class 9) (Conplete In Place) 571. 000 571. 000
LF 0. 000 0.00
75. 00000 571. 000 42, 825.00
0485 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
45, 000. 00000 1.000 45, 000. 00
0490 626-00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0.00
387, 000. 00000 1. 000 387, 000. 00
0495 626-01103 *Public Information Services (Tier II1) 1. 000 1.000
LS 0. 000 0. 00
12, 000. 00000 1.000 12, 000. 00
0500 627-00008 *Modi fi ed Epoxy Pavenent Marking 302. 000 302. 000
GAL 0. 000 0.00
120. 00000 302. 000 36, 240. 00
0505 627-00011 *Pavement Mar ki ng Paint (Waterborne) 981. 000 981. 000
GAL 0. 000 0. 00
48. 50000 981. 000 47,578.50
0510 627-30405 *Pref ormed Thernopl astic Pavenment Marking 1,178. 000 1,178.000
(Word- Synbol )
SF 0. 000 0.00
20. 00000 1,178. 000 23,560. 00
0515 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 3,447.000 3, 447. 000
Li ne
) SF 0. 000 0. 00
13. 00000 3, 447. 000 44,811. 00
0520 630-00000  *Fl agging 2, 648. 500 2, 648. 500
HOUR 0. 000 0. 00

25.50000 2,648.500 67,536. 75



CONTI D

ROADWAY

CAT NO0200

0525 630- 00007

0530

630- 00012

0535

630- 00015

0540

630- 00017

0545

630- 80001

0550

630- 80335

0555

630- 80341

0560

630- 80342

0565

630- 80343

0570

630- 80355

0575 630-80358

C20945
20945-BID
STA0142- 065

*Traffic Control

*Traffic Control

*Uni formed Traffic Control

*Traffic Control

| TEM
DESCRI PTI ON

I nspection

Management

Managenent ( Speci al)

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Coor di nati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
74.000
DAY
84. 75000
115. 000
DAY
515. 00000
0. 000
HOUR
97. 00000
0. 000
DAY
1, 150. 00000
4. 000
EACH
1, 200. 00000
11. 000
EACH
182. 00000
Size A 55. 000
EACH
79. 00000
Size B) 110. 000
EACH
103. 00000
Size 0. 000
EACH
127. 00000
4. 000
EACH
6, 100. 00000
(c 4. 000
EACH

970. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

74.000
0. 000
74.000

115. 000
0. 000
115. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 600
0. 400
4.000

9. 900
1.100
11.000

49. 500
5.500
55. 000

99. 000
11. 000
110. 000

0. 000
0. 000
0. 000

3. 600
0. 400
4.000

3. 600
0. 400
4.000

Page 12

ESTI MATE RUN 11/ 02/ 2018

480.

200

434.

1,133

2,440

388.

.00

.00

.00

.00

20

00

.00

00

10: 36: 02

AMOUNT

6, 271.

59, 225

4,800

2,002

4, 345

11,330

24, 400

3, 880
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.00

.00

00

00

00

00

.00

00

00



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20945-BID ESTI MATE RUN11/02/2018
PRQIECT STA0142- 065 ESTI MATE NO 0007 10: 36: 02
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0580 630-80360  *Drum Channel i zi ng Device 210. 000 189. 000
EACH 21. 000 892. 50
42.50000 210. 000 8, 925. 00
0585 630- 80367 *Portable Traffic Speed Monitor 0. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
0590 630-80370  Concrete Barrier (Temporary) 7, 400. 000 6, 660. 000
LF 740. 000 18, 315. 00
24. 75000 7,400. 000 183, 150. 00
0595 630-80380 *Traffic Cone 256. 000 230. 400
EACH 25. 600 307. 20
12. 00000 256. 000 3,072.00
0598 630-80520 Mobil e Pvnt Mg Zone 3. 000 3. 000
DAY 0. 000 0. 00
1, 800. 00000 3. 000 5, 400. 00
0600 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 12. 000 10. 800
(Tenpor ary)
EACH 1.200 290. 40
242.00000 12. 000 2,904. 00
0605 630-85010  *Inpact Attenuator (Tenporary) 4.000 3. 600
EACH 0. 400 1, 600. 00
4,000. 00000 4.000 16, 000. 00
0610 630-85041 *Mobi | e Attenuator 24.000 24.000
DAY 0. 000 0. 00
242.00000 24.000 5, 808. 00
0615 632-00000 Ni ght Work Lighting 1. 000 1.000
LS 0. 000 0. 00
98, 000. 00000 1. 000 98, 000. 00
0620 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20945- Bl D ESTI MATE RUN 11/ 02/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO. 0007 10: 36: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0630 700-70012 F/ A Asphal t Pavenent Incentive 117, 330. 300 117, 330. 300
FA 0. 000 0.00
1. 00000 117, 330. 300 117, 330. 30
0635 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70018 F/ A Roadway Smoot hness | ncentive 27,621. 650 27,621. 650
FA 0. 000 0.00
1. 00000 27,621. 650 27,621. 65
0645 700-70019 F/ A Asphalt Cenent Cost Adjustnment 60, 362. 960 60, 362. 960
FA 0. 000 0. 00
1. 00000 60, 362. 960 60, 362. 96
0650 700-70023 F/ A On-The-Job Trai nee 1, 701. 000 1, 701. 000
FA 0. 000 0.00
1. 00000 1, 701. 000 1, 701. 00
0655 700- 70230 F/ A Conmuni cation Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0665 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 5,936,935.01% 31,349.80% 5,934, 612. 01
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0675 620- 00002 Field Office (Class 2) 1. 000 1.000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0680 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0.00

12, 000. 00000 1. 000 12, 000. 00
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CONTI D: C20945

PCN: 20945-BID

PRQIECT STA0142- 065

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0685 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 2.000
EACH 0. 000
3, 000. 00000 2.000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 5,964, 935.01$%

10: 36: 02
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
6, 000. 00
0.00$% 28, 000. 00

31,349.80% 5,962,612. 01



